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Public Works  

Capital Projects Update 

September 2018 Report 

Introduction 

This report is intended to provide a status update to the Community, City Council, Mayor and Administration 
on a selection of the projects. Several capital projects in Lake Stevens are in various phases of design or 
construction. Thank you to the Public Works team for preparing this report. If you have questions regarding 
this report or a project, please contact City Hall at 425-334-1012.  

Lundeen Park Restoration 

Cost Estimate: $800,000 

Funding Source: Park Mitigation 

Schedule: Project is substantially complete. Punch list 

and plant replacement is ongoing. 

Current Status: Substantial Completion 

Scope: A-1 Landscaping and Construction was awarded 
the construction contract in April. Work began on May 
14th and was substantially completed in July.  Work 
included clearing, demolition, earthwork, concrete and 
paving, lighting, new great lawn, new playground 
equipment, resurfacing, irrigation and landscaping. The 
Public Works Crew installed the new benches, tables and 
bike racks and is proactively maintaining the park. 

Parks 

20th Street SE Playfield 

Cost Estimate: $20,000 

Funding Source: Park Mitigation 

Schedule: Available for public use. 

Current Status: Partially Complete 

Scope: Turf has been reestablished with hydroseed and 
allowed to grow for several weeks before opening to the 
public. Project elements include new turf, installation of an 
access road and pedestrian paths, drainage improvements 
a new parking area, and a new fence along 20th Ave NE. 

20th Street SE—Hydroseed  May 2018 

Lundeen Park—New Walkways— August 2018 
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Eagle Ridge Park Improvements 

Cost Estimate: $75,000 

Funding Source: Park Mitigation 

Schedule: Under Construction 

Current Status: Community garden complete. 

Parking area will be paved this fall. Natural discovery/

play area constructed in the rear area of the park. 

Grant application submitted to the Recreation and 

Conservation Office for a playground and other park 

amenities.  

Scope: This project consists of multiple phases over 
10-15 years. Key elements include construction of a 
community garden (complete), paving a parking area 
(2018), adding a playground, converting the existing 
barn to an interpretive center, installation of public 
restrooms and trails, and adding an outdoor 
classroom and frontage improvements including sidewalks. 

Cavalero Community Park 

Cost Estimate: $290,000 

Funding Source: General Fund 

Schedule: Construction 2019 

Current Status: Design is underway. Permit applications 

submitted in August by Snohomish County. 

Scope: This 35-acre property includes an off-leash dog area 
with a gravel parking lot. Proposed park elements include a 
skate park, open field areas, ballfields, sport courts, 
playgrounds, walking trails, picnic facilities and interpretive 
signs.  

Cavalero Park—May 2018 

Eagle Ridge Park Parking Area—May 2018 

Parks  
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Parks  

Frontier Heights 

Cost Estimate: $185,000 

Funding Source: General Fund/Park Mitigation 

Schedule: 2018 Design Phase, 2019 Construction 

Current Status: Design is underway. Recreation 

Conservation Office grant application submitted for 

Phase I improvements. Open house event scheduled for 

September 12th from 5:30pm-7:30pm in the park.  

Scope: Development will occur in three phases. Phase I  
includes the multi-use trail and parking improvements. 
Phase II includes a new playground picnic shelters, and 
basketball court. Phase III will provide a new multi-use 
field, irrigation and associated recreation structures.  

North Cove Park 

Cost Estimate: $331,000  

Funding Source: Real Estate Excise Tax (REET), Grants 

Schedule: Construction to begin in 2019. 

Current Status: Archeological and Cultural Resources 

Survey is complete. Preliminary/conceptual design is 

complete.  

Scope: This project includes several phases and is in 
conjunction with the Main Street Project. Restoration 
of the beach to allow for swimming includes removal 
of saw mill debris and installation of sand/cobbles. 
Future phases will include a great lawn, pavilion, 
festival street, playgrounds and splash park. 

Frontier Heights—Design Underway—May 2018 

North Cove Park—Conceptual Drawing 
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Frontier Village Access Road 

Cost Estimate: $550,000 

Funding Source: REET II 

Schedule: Construction Fall 2018 

Current Status: Design is nearly complete. 

Scope: Design and construction of 340 feet of 
roadway including a curbs, gutters, sidewalk and 
drainage improvements to provide access from 4th St. 
NE into Village Way. This project is necessary with the 
planned intersection revisions associated with 
WSDOT’s SR 9 project.  

Transportation 

Callow Road Improvements 

Cost Estimate: $645,000 

Funding Source: Developer Impact Fees 

Schedule: Complete 

Current Status: Project is complete and has been accepted by 

the City. 

Scope: Installation of 2300’ feet of sidewalk, drainage 
improvements, and a grind and overlay of the road surface. 
This project provides pedestrian access for existing and future 
residents to the Lundeen Parkway. 

Callow Road—Sidewalk Complete—May 2018 

Frontier Village Access Road—90% Design 
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Main Street Redevelopment 

Cost Estimate: $730,000 

Funding Source: REET 

Schedule: Design 2018/19, Construction 2019 

Current Status: Design is underway. 

Scope: Design and construction of main street 
improvements from 16th Street NE to 20th Street 
NE in downtown Lake Stevens. Improvements will 
include a 7-ft wide sidewalk with a 5-ft planter 
strip on the east side, a 10-ft wide mixed-use path 
on the west side with a 5-ft wide planter strip, 
parallel street parking, new lighting and 
underground utilities.  

20th Street SE Widening/Improvement 

Cost Estimate: $6,380,000 

Funding Source: Puget Sound Regional Council 

(PSRC), Transportation Improvement Board (TIB), 

Local Funding Match 

Schedule: Construction 2020 

Current Status: Design complete. Right-of-way 

acquisition underway. The City has been awarded 

$2.5 million from PSRC and has a pending grant 

application with TIB for an additional $2.5 million.  

Scope: Widening 20th Street SE to five lanes from 
83rd Ave SE to 91st Ave SE. Project includes 
sidewalks on both sides, increased pedestrian and 
bicycle facilities and drainage improvements.  

Transportation 

Main Street—Conceptual Overlay (credit: KPG) 

20th Street SE—Conceptual Cross Section 
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91st Avenue SE and 4th Street SE 

Sidewalk—Safe Routes to School 

Cost Estimate: $622,000 

Funding Source: Safe Routes to Schools Grant 

Schedule: Construction in Fall 2018 

Current Status: Design is 90% complete.  Design 

contract awarded to Davido Consulting Group. 

Scope: Installation of 900 feet of sidewalk, 
including curb and gutter, and drainage 
improvements. The purpose of this project is to 
provide safe pedestrian passage from Hillcrest 
Elementary School to the east side of 4th St. SE and 
the north side on 91st St. SE. 

South Lake Stevens Path 

Cost Estimate: $1,300,000 

Funding Source: WSDOT Local Programs 

Schedule: Design in 2018/19, Construction in 2019 

Current Status: Design is underway. Contract awarded 

to LDC, Inc. 

Scope: Design and construction of a separated 3,200 
linear foot asphalt path on South Lake Stevens Road 
from South Davies Road to East Lake Shore Drive, at the 
southern end of Lake Stevens. The path will provide 
multi-modal access and landscape/safety 
improvements that are consistent with the City’s 
beautification plan. 

Transportation 

91st Ave SE and 4th Street SE Sidewalk Alignment 

South Lake Stevens Path  
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I Love Lake Program  

Funding Source: Stormwater Capacity Grant  

Schedule: Year Long 

Current Status: On-going 

Scope: The City of Lake Stevens Stormwater 
Division is working with the Snohomish 
Conservation District to revitalize the “I Love Lake” 
program. A stormwater “passport” that would 
support local businesses while promoting water 
quality BMPs is being developed for citizens to 
become a “Lake Safe Home.” Additional elements to 
this program include a “State of the Lake” gala in 
the coming months, and a new City-wide award/
contest for lake-friendly homes that would take 
place every year.  

Stormwater Education and Outreach 

Police Station—Conceptual Layout 

Lake Stevens School District 

Cooperative 

Funding Source: Stormwater Capacity Grant  

Schedule: Year Long 

Current Status: On-going 

Scope: Coordination with the Lake Stevens School 
District, Snohomish Conservation District, Sound 
Salmon Solutions, and the City of Lake Stevens to 
provide stormwater education as part of the 
District’s science curriculum. This cooperative effort 
provides Lake Stevens students with STEAM 
curriculum that directly relates to current 
stormwater topics in Lake Stevens, and meets City 
code requirements that validates a reduction in 
stormwater fees for the Lake Stevens School 
District. 
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Chapel Hill Police Station 

Cost Estimate: To Be Determined  

Funding Source: TBD 

Schedule: Design in 2018/19, Construction in 2019 

Current Status: Mackenzie was awarded the design 

contract and they have begun working.  

Scope: Design and construction of a new 18,000 
sq.ft.— 20,000 sq.ft police station at the Chapel Hill 
Site. A master plan for the site was completed in 
2018. The design phase, bid documents will be 
completed by April 2019 for construction in 
2019/20. The new police station will provide 
adequate space for the City’s police force as the City 
grows. 

Other Projects 
 

1. Catherine Creek Culvert Replacement  
2. Public Works Decant Facility 
3. Surface Water Drainage Improvements 
4. Sidewalk Projects (Expansion and 

Restoration) 
5. Trestle HOV Lane 
6. 79th Ave SE Access Road 
7. 24th Street Design 
8. Annual Overlays and Lane Striping 

(Contract Awarded) 
9. Public Works Shop Remodel 

Facilities 

Police Station—Conceptual Layout 

Public Works Shop—Pending Remodel 

 
 
 
 




